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ESTIMATE RUN 06/21/2013

ESTIMATE SUMMARY 10:16:41

CONTID: C18821         ESTIMATE NO: 0002 PROG 2005

PCN: 18821-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 EAGLE TO WOLCOTT PERCENT TIME:

PROJECT NO: IM0702-320                    

I-70 EAGLE TO WOLCOTT

NAME OF ROAD: 070A

PROJECT COUNTIES: EAGLE

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING 06/15/2013 DATE TIME STARTED 04/08/2013

2273 RIVER ROAD DATE LET 02/14/2013 DATE WORK BEGAN 04/08/2013

 DATE AWARDED 02/25/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/13/2013 DATE ACCEPTED

GRAND JUNCTION CO 81505     970 243 4900 DATE NOTICE TO PROCEED 04/08/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 9,523,350.17 PARTICIPATING $ $ 2,316,605.64

AWARD PROJECT AMT: 8,451,577.40 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -61,652.72

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

52.67

FIXED COMPLETION DATE

FIXED COMPLETION DATE

33.99%

6,286,623.24

2,316,605.64

2,316,605.64

2,254,952.92

$

$

$

$

3,236,726.93

0.00

3,236,726.93

0.00

3,236,726.93

-83,640.06

0.00

3,153,086.87

0.00

AMOUNT DUE 3,153,086.87 2,254,952.92

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,254,952.92

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

69.0 TIME ALLOW: 8/16/2013 ??:??:??

ORIG TIME ALLOW: 8/16/2013 ??:??:??
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PCN: 18821-BID    ESTIMATE RUN 06/21/2013

PROJECT: IM0702-320                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:16:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Asphalt Mat (Planing) 32,933.000

168,341.000

202-00240  
 

366,627.000

SY  

1.55000 311,974.70201,274.000

260,928.55

0010 *Removal of Sign Panel 0.000

0.000

202-00821  
 

7.000

EACH

131.00000 0.000.000

0.00

0015 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

1,642.000

LF  

3.15000 0.000.000

0.00

0020 *Removal of End Anchorage 0.000

9.000

202-01300  
 

13.000

EACH

187.00000 1,683.009.000

1,683.00

0025 Clean Culvert 0.000

0.000

202-04002  
 

16.000

EACH

977.00000 0.000.000

0.00

0030 *Unclassified Excavation (Complete In Place) 55.000

658.000

203-00010  
 

1,485.000

CY  

28.00000 19,964.00713.000

18,424.00

0035 Rolling 0.000

0.000

203-01140  
 

5.000

HOUR

100.00000 0.000.000

0.00

0040 Blading 0.000

0.000

203-01500  
 

15.000

HOUR

100.00000 0.000.000

0.00

0045 Truck (Dump) 0.000

0.000

203-01582  
 

12.000

HOUR

100.00000 0.000.000

0.00

0050 Front End Loader (Rubber Tire) 0.000

0.000

203-01590  
 

5.000

HOUR

100.00000 0.000.000

0.00

0055 Potholing 0.000

0.000

203-01597  
 

0.000

HOUR

220.00000 0.000.000

0.00
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PCN: 18821-BID    ESTIMATE RUN 06/21/2013

PROJECT: IM0702-320                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:16:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Laborer 0.000

20.000

203-02330  
 

100.000

HOUR

30.00000 600.0020.000

600.00

0065 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

5.000

CY  

128.00000 0.000.000

0.00

0070 Topsoil 0.000

55.000

207-00205  
 

640.000

CY  

8.00000 440.0055.000

440.00

0075 Stockpile Topsoil 230.000

147.000

207-00210  
 

640.000

CY  

5.00000 1,885.00377.000

735.00

0080 *Erosion Log 525.000

660.000

208-00005  
 

1,500.000

LF  

4.15000 4,917.751,185.000

2,739.00

0085 Concrete Washout Structure 0.000

1.000

208-00045  
 

1.000

EACH

1,250.00000 1,250.001.000

1,250.00

0090 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

1.000

EACH

1,400.00000 0.000.000

0.00

0095 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

20.000

HOUR

55.00000 0.000.000

0.00

0100 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

20.000

HOUR

80.00000 0.000.000

0.00

0105 *Erosion Control Supervisor 28.000

21.000

208-00206  
 

79.000

DAY 

120.00000 5,880.0049.000

2,520.00

0110 *Reset Guardrail Type 3 0.000

0.000

210-01130  
 

14,300.000

LF  

6.00000 0.000.000

0.00
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PCN: 18821-BID    ESTIMATE RUN 06/21/2013

PROJECT: IM0702-320                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:16:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Reset End Anchorage 0.000

2.000

210-01200  
 

20.000

EACH

767.00000 1,534.002.000

1,534.00

0120 *Seeding (Native) 0.000

0.000

212-00006  
 

2.250

ACRE

742.00000 0.000.000

0.00

0125 *Soil Conditioning 0.000

0.000

212-00032  
 

2.250

ACRE

1,306.00000 0.000.000

0.00

0130 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

2.250

ACRE

3,815.00000 0.000.000

0.00

0135 *Wildlife Biologist 0.000

18.000

240-00000  
 

18.000

HOUR

65.00000 1,170.0018.000

1,170.00

0140 *Aggregate Base Course (Class 6) 1,467.980

0.000

304-06000  
 

1,467.980

TON 

38.00000 55,783.241,467.980

0.00

0145 Aggregate Base Course (Class 7) 0.000

0.000

304-07000  
 

122.000

TON 

39.00000 0.000.000

0.00

0150 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

10.000

SY  

100.00000 0.000.000

0.00

0155 *Hot Mix Asphalt (Grading SX) (100) 2,911.520

19,715.450

403-34801  
 

44,821.000

TON 

39.00000 882,451.8322,626.970

768,902.55

0160 Asphalt Cement Performance Grade (PG 64-28) 150.630

1,053.040

411-03342  
 

2,691.000

TON 

552.00000 664,425.841,203.670

581,278.08

0165 Emulsified Asphalt (Slow-Setting) 1,026.000

8,138.000

411-10255  
 

20,178.000

GAL 

2.50000 22,910.009,164.000

20,345.00
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PCN: 18821-BID    ESTIMATE RUN 06/21/2013

PROJECT: IM0702-320                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:16:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Guardrail Type 3 (6-3 Post Spacing) 0.000

2,925.000

606-00301  
 

5,668.000

LF  

16.90000 49,432.502,925.000

49,432.50

0175 *Guardrail Type 3 (Double) (6-3 Post Spacing) 0.000

0.000

606-00350  
 

1,000.000

LF  

33.45000 0.000.000

0.00

0180 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

3.000

EACH

739.00000 0.000.000

0.00

0185 *Median Terminal 0.000

0.000

606-01460  
 

4.000

EACH

3,107.00000 0.000.000

0.00

0190 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

1.000

EACH

1,920.00000 0.000.000

0.00

0195 *End Anchorage (Flared) 0.000

8.000

606-02005  
 

12.000

EACH

1,811.00000 14,488.008.000

14,488.00

0200 *Fence Deer 0.000

0.000

607-11350  
 

0.000

LF  

18.00000 0.000.000

0.00

0205 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000

LF  

3.15000 0.000.000

0.00

0210 *Delineator (Type I) 0.000

0.000

612-00001  
 

10.000

EACH

23.00000 0.000.000

0.00

0215 *Delineator (Type III) 0.000

0.000

612-00003  
 

10.000

EACH

27.00000 0.000.000

0.00

0220 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

62.500

SF  

21.00000 0.000.000

0.00
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PCN: 18821-BID    ESTIMATE RUN 06/21/2013

PROJECT: IM0702-320                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:16:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Loop Detector Wire 0.000

0.000

614-72875  
 

3,500.000

LF  

3.75000 0.000.000

0.00

0230 *Piezo (Electric) (Class II) 0.000

0.000

614-73005  
 

8.000

EACH

1,570.00000 0.000.000

0.00

0235 *Flashing Beacon (Solar Powered) 0.000

0.000

614-80001  
 

1.000

EACH

3,762.00000 0.000.000

0.00

0240 *Rumble Strip 0.000

0.000

614-80385  
 

10,456.000

LF  

0.35000 0.000.000

0.00

0245 *Weather Sensor 0.000

0.000

614-86735  
 

1.000

L S 

9,144.00000 0.000.000

0.00

0250 *Construction Surveying 0.000

0.800

625-00000  
 

1.000

L S 

10,000.00000 8,000.000.800

8,000.00

0255 *Mobilization 0.194

0.271

626-00000  
 

1.000

L S 

965,000.00000 448,725.000.465

261,515.00

0260 *Public Information Services 0.400

0.100

626-01000  
 

1.000

L S 

8,674.00000 4,337.000.500

867.40

0265 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

894.000

GAL 

70.55000 0.000.000

0.00

0270 *Pavement Marking Paint (Waterborne) 151.000

525.000

627-00011  
 

1,500.000

GAL 

28.75000 19,435.00676.000

15,093.75

0275 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

11,000.000

SF  

9.55000 0.000.000

0.00
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PCN: 18821-BID    ESTIMATE RUN 06/21/2013

PROJECT: IM0702-320                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:16:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

128.000

SF  

12.55000 0.000.000

0.00

0285 *Flagging 833.250

947.750

630-00000  
 

4,500.000

HOUR

5.25000 9,350.251,781.000

4,975.69

0290 *Traffic Control Inspection 15.000

8.000

630-00007  
 

34.000

DAY 

209.00000 4,807.0023.000

1,672.00

0295 *Traffic Control Management 23.000

23.000

630-00012  
 

79.000

DAY 

888.00000 40,848.0046.000

20,424.00

0300 *Construction Traffic Sign (Panel Size A) 5.500

0.000

630-80341  
 

24.000

EACH

57.50000 316.255.500

0.00

0305 *Construction Traffic Sign (Panel Size B) 35.000

1.000

630-80342  
 

72.000

EACH

68.00000 2,448.0036.000

68.00

0310 *Construction Traffic Sign (Panel Size C) 30.000

2.000

630-80343  
 

64.000

EACH

78.40000 2,508.8032.000

156.80

0315 *Construction Traffic Sign (Special) 80.000

0.000

630-80344  
 

160.000

SF  

20.90000 1,672.0080.000

0.00

0320 *Construction Information Sign 1.000

0.000

630-80348  
 

2.000

EACH

365.00000 365.001.000

0.00

0325 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

2.000

EACH

6,793.00000 6,793.001.000

0.00

0330 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.000

0.000

630-80358  
 

4.000

EACH

784.00000 1,568.002.000

0.00
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PCN: 18821-BID    ESTIMATE RUN 06/21/2013

PROJECT: IM0702-320                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:16:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Drum Channelizing Device 95.000

5.000

630-80360  
 

200.000

EACH

15.70000 1,570.00100.000

78.50

0340 *Drum Channelizing Device (With Light) (Flashing) 7.500

0.000

630-80363  
 

40.000

EACH

15.70000 117.757.500

0.00

0345 *Drum Channelizing Device (With Light) (Steady Burn) 7.500

0.000

630-80364  
 

100.000

EACH

15.70000 117.757.500

0.00

0350 *Traffic Cone 225.000

0.000

630-80380  
 

450.000

EACH

15.70000 3,532.50225.000

0.00

0355 *Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

1.000

L S 

1,045.00000 0.000.000

0.00

0360 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

1.000

0.000

630-85040  
 

4.000

EACH

20,900.00000 20,900.001.000

0.00

0365 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

350,000.000

F A 

1.00000 0.000.000

0.00

0370 F/A Partnering 1,429.480

0.000

700-70011  
 

1,429.480

F A 

1.00000 1,429.481,429.480

0.00

0375 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

456,000.000

F A 

1.00000 0.000.000

0.00

0380 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

25,000.000

F A 

1.00000 0.000.000

0.00

0385 F/A Asphalt Cement Cost Adjustment 2,878.770

91,005.300

700-70019  
 

244,000.000

F A 

1.00000 93,884.0793,884.070

91,005.30
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PCN: 18821-BID    ESTIMATE RUN 06/21/2013

PROJECT: IM0702-320                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:16:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A Railroad Flagging and Review 0.000

0.000

700-70042  
 

0.000

F A 

1.00000 0.000.000

0.00

0540 Const Surveying (Hour) Overlay Stationing 0.000

49.500

625-00001  
 

49.500

HOUR

100.00000 4,950.0049.500

4,950.00

CAT 2,718,464.712,135,276.126,851,184.62CURRENT AMT0200 $ $ $

CAT NO0300 All Structures 

0400 *Removal of Curb 337.000

1,505.000

202-00201  
 

7,109.000

LF  

36.00000 66,312.001,842.000

54,180.00

0405 *Removal of Asphalt Mat (Planing) 14,565.000

0.000

202-00240  
 

17,374.000

SY  

1.55000 22,575.7514,565.000

0.00

0410 *Removal of Bridge Railing 2,823.000

182.000

202-00425  
 

7,109.000

LF  

5.65000 16,978.253,005.000

1,028.30

0415 *Removal of Portions of Present Structure (Class 3) 32.500

33.500

202-00460  
 

66.000

SY  

250.00000 16,500.0066.000

8,375.00

0420 *Removal of Expansion Device 0.000

0.000

202-00504  
 

397.000

LF  

131.00000 0.000.000

0.00

0425 *Removal of Fence 190.000

157.000

202-01000  
 

420.000

LF  

2.50000 867.50347.000

392.50

0430 *Sandblasting Reinforcing Steel 25.000

25.000

202-05100  
 

50.000

SY  

102.00000 5,100.0050.000

2,550.00

0435 Hot Mix Asphalt (Grading SX) (100) 0.000

0.000

403-34801  
 

1,876.000

TON 

39.00000 0.000.000

0.00
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PCN: 18821-BID    ESTIMATE RUN 06/21/2013

PROJECT: IM0702-320                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:16:41

CUMULATIVE
AMOUNT

CAT NO0300 All Structures 

0440 Asphalt Cement Performance Grade (PG 64-28) 0.000

0.000

411-03342  
 

170.000

TON 

552.00000 0.000.000

0.00

0445 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

740.000

GAL 

2.50000 0.000.000

0.00

0450 *Concrete Sealer 0.000

0.000

515-00400  
 

1,800.000

SY  

9.00000 0.000.000

0.00

0455 *Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

279.000

LF  

172.00000 0.000.000

0.00

0460 *Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

118.000

LF  

183.00000 0.000.000

0.00

0465 *Polyester Concrete End Dam 0.000

0.000

518-02030  
 

132.000

CF  

293.00000 0.000.000

0.00

0470 *Concrete Class D (Bridge) 7.000

7.000

601-03040  
 

14.000

CY  

1,755.00000 24,570.0014.000

12,285.00

0475 *Structural Concrete Coating 0.000

0.000

601-40300  
 

246.000

SY  

21.00000 0.000.000

0.00

0480 *Transition Type 3G 0.000

2.000

606-01370  
 

14.000

EACH

1,167.00000 2,334.002.000

2,334.00

0485 *Transition Type 3H 0.000

2.000

606-01380  
 

14.000

EACH

627.00000 1,254.002.000

1,254.00

0490 *Bridge Rail Type 10M 91.000

101.000

606-11030  
 

363.000

LF  

154.00000 29,568.00192.000

15,554.00
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PCN: 18821-BID    ESTIMATE RUN 06/21/2013

PROJECT: IM0702-320                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:16:41

CUMULATIVE
AMOUNT

CAT NO0300 All Structures 

0495 *Bridge Rail Type 10M (Special) 0.000

322.000

606-11032  
 

6,746.000

LF  

175.00000 56,350.00322.000

56,350.00

0500 *Fence Chain Link (Special) 0.000

0.000

607-53005  
 

768.000

LF  

107.00000 0.000.000

0.00

0505 *Fence Chain Link (Special) (60 Inch) 0.000

0.000

607-53161  
 

700.000

LF  

82.00000 0.000.000

0.00

0510 Concrete Barrier (Temporary) 1,500.000

0.000

630-80370  
 

3,000.000

LF  

157.00000 235,500.001,500.000

0.00

0515 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

3.000

0.000

630-85006  
 

6.000

EACH

3,657.00000 10,971.003.000

0.00

0520 F/A Repair Bridge Deck 0.000

27,026.720

700-70130  
 

50,000.000

F A 

1.00000 27,026.7227,026.720

27,026.72

CAT 515,907.22181,329.522,664,810.55CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0525 Field Laboratory (Class 2) 0.000

0.000

620-00012  
 

0.000

EACH

6,000.00000 0.000.000

0.00

0530 Sanitary Facility 3.000

0.000

620-00020  
 

3.000

EACH

785.00000 2,355.003.000

0.00

0535 F/A Field Office 0.000

0.000

700-70034  
 

5,000.000

F A 

1.00000 0.000.000

0.00

CAT 2,355.000.007,355.00CURRENT AMT0400 $ $ $

$ 3,236,726.932,316,605.64$9,523,350.17$CURRENT AMTPROJECT TOTAL


